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SUMMARY OF PROJECT OBJECTIVES, STRATEGY, AND RESULTS

In the second year of its implementation, the Economic Growth Support Activity (EGSA)
experienced significant progress in achieving its objectives. EGSA maintained an effective partnership
with the Government of Indonesia’s (GOI’s) leading agencies in public financial management (PFM)
and business enabling environment (BEE), built engagement with two USAID/Indonesia priority
provinces, delivered ambitious work programming of 25 PFM and BEE activities, designed activities
to leverage its previous policy recommendations into implementation, contributed to the GOI’s
effort to accelerate economic recovery, informed U.S. Agency on International Development
(USAID) economic growth (EG) programming, continued to update USAID and U.S. Government
(USG) agencies on the impact of COVID-19 to the economy, gained media recognition for its
programming, and managed to conduct and complete activities despite the increasing constraints
presented by the COVID-19 pandemic. EGSA built on engagements created in the first year of
implementation and increased support to 4 GOl ministries and 2 provincial government to work
towards EGSA’s two objectives.

EGSA has informed USAID programming in the EG sector in three ways. First, EGSA identified and
recommended EG areas that could benefit from USAID support and that align with the GOI’s
priorities, the USAID/Indonesia’s Country Development Cooperation Strategy (CDCS), and USG’s
EG policies. EGSA derived these recommendations from its analysis on the gap between donor
support and the GOI's demand, as well from the possible expansion of EGSA’s work beyond EGSA’s
end date. Second, EGSA conducted a rapid assessment on opportunities for USAID blended
financing interventions to support development activities in Indonesia. Lastly, EGSA continued to
periodically update USG on the COVID-19 pandemic’s impact on the Indonesian economy. This
monitoring focuses on the financial sector; GOI finances; food security; micro, small, and medium
enterprises (MSMEs); industry; trade; and investment. The update also monitors economic
development in USAID’s eight priority provinces.

Because of EGSA’s assistance with cost-benefit analysis (CBA) and fiscal risk analysis (FRA), the
GOJ’s budget execution and planning capacities have increased. EGSA created a manual on using
CBA to evaluate the effectiveness of the government’s budget against its development objectives
(DOs), which has been adopted by the Ministry of Finance (MOF) Directorate General (DG) Budget
to evaluate five government programs. MOF will incorporate CBA as the budget evaluation method
in the next MOF Decree on government budget evaluations. EGSA’s assistance on FRA increased
MOF’s awareness of the fiscal risks of certain budget decisions, such as debt and infrastructure
financing. This technical assistance is timely as Indonesia could face long-term consequences from the
unmitigated fiscal risks of increasing external debts.

In addition, EGSA strengthened the GOI's economic planning capacity by developing a system of
models to forecast provincial EG. This is the first model at the Ministry of Development Planning
(Bappenas) that incorporates province-specific economic characteristics into growth simulations.
Bappenas promoted the use of the EGSA-built model, called the Sistem Analisis dan Peramalan
Ekonomi Makro (SAPER), to provincial planners and initiated a regional macroeconomic forum to
encourage the model’s adoption. EGSA also supported the IndoTERM Computable General
Equilibrium (CGE) model update to incorporate the latest input-output table and inter-regional
input-output (IRIO) table, enabling regional inter-connection analysis and simulating the long-term
impacts of policies or external shocks to the economy.

Fiscal decentralization reform is one of the most important reforms in Indonesia. Since its
implementation in January 2001, the GOI has allocated substantial resources to sub-national

USAID.GOV EGSA ANNUAL REPORT FY 2021 |

iv



governments (SNGs) through various intergovernmental transfer schemes to support decentralized
service delivery. EGSA collaborated with the MOF Fiscal Policy Agency (FPA) to conduct a
comprehensive review of two decades of fiscal decentralization implementation in Indonesia, mainly
to review the effectiveness of central government funding in improving the quality of public service
at the SNG level. This review will be published as one of MOF FPA’s key output this year and gained
the attention of MOF leadership.

EGSA contributed to the GOI’s effort to improve gender equality by helping the GOI develop tools
to monitor the implementation of gender-responsive budgeting (GRB) within GOI agencies. Various
assessments showed that Indonesia has adequate regulatory framework on GRB and identified good
practices in several ministries. However, the current system is inadequate in monitoring and
evaluating compliance, leading to less than a full implementation of these good practices. Over time,
improvements in the ministries' compliance will lead to improvements in gender equality and in the
GOI’'s Gender Gap Index (the measurement of gender equality based on relative gaps between men
and women across the key areas of health, education, economy, and politics). EGSA’s tools will
inform Bappenas in preparing the Presidential Regulation on Mainstreaming GRB for Government
Budget.

EGSA also strengthened the capacity of the South Sulawesi Regional Revenue Agency (Bapenda) to
assess its own source revenue (OSR) policies, forecast revenue collection, and facilitate upcoming
collaborative discussions with short- and medium-term recommendations. The recommendations
respond to the declining local revenues from the economic downturn and the GOI’s policies to
accelerate local economic recovery. Some of EGSA’s recommendations have been implemented by
Bapenda South Sulawesi, among others. Recommendations expand payment gateways by applying the
Quick Response Code Indonesian Standard (QRIS) for payment of local taxes and fees, waiving late
payment penalties, and strengthening Bapenda’s human resources, especially enforcement agents and
bill collectors.

Through EGSA, USAID/Indonesia also contributed to the GOI’s effort to accelerate economic
recovery by participating in a budget policy task force for a MSME stimulus. In August 2020, MOF
DG Budget asked EGSA to provide rapid analysis on the impact of the COVID-19 pandemic to
MSMEs and the effectiveness of the government stimulus on MSMEs’ survival. EGSA reported the
analysis to the Expert Staff to the Minister of Finance, which brought USAID’s contributions to the
attention of high-level MOF officials. The MOF requested follow-up support to identify MSME
sectors with the highest potential to leverage government support to sectoral growth.

A key area of EGSA’s intervention is strengthening the GOI’s capacity to support savings and loan
cooperatives. The savings and loan cooperatives play an important role in supporting MSMEs’
development in Indonesia, as they provide financing to individuals/businesses that may not be
considered bankable by conventional banking standard. In this reporting period, EGSA conducted
capacity building and assessments to implement recommendations derived in its previous study on
cooperatives. EGSA built the capacity of the Ministry of Cooperatives’ staff to conduct effective
cooperative oversight, conducted a study to identify supporting factors for cooperative
modernization, and designed tools to determine the cooperative’s readiness to adopt information
technology (IT)-based solutions. These supports will contribute to the achievement of the GOI’s
target of 500 modern cooperatives by 2024 as mandated in the National Medium-Term
Development Plan (RPJMN) 2020-2024.

EGSA also contributed to the GOI’s efforts to ensure MSMEs’ survival and growth despite the
challenges presented by the COVID-19 pandemic. One of solutions to MSMEs’ survival is to
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participate in the digital economy. EGSA strengthened the capacity of field facilitators at the Center
for Integrated Services for MSMEs (PLUT-UMKM) in East Java and South Sulawesi to provide
effective assistance to MSMEs, especially on digital economy participation, business development, and
access to finance.

In addition, the government has been pushing reforms to ease doing business by enacting the Job
Creation Law (Omnibus Law), which applies a risk-based approach for accelerating business
registration. MSMEs often consider registering a hassle due to the complicated process and data
requirements. The Ministry of Cooperatives requested EGSA’s support to design a structure of data
requirements that is simple yet comprehensive enough to provide information on a business’
character and risk profile. EGSA has presented a design that received good reviews from the
Ministry of Cooperatives and other GOl agencies. EGSA also performed a diagnostic on doing
business-related services at the sub-national level, especially registering a business and obtaining
construction permit, and found a mismatch between central government and SNG policies and
systems that contribute to permit-issuance delays.

EGSA also contributed to the GOI’s effort to improve trade competitiveness. EGSA supported the
Coordinating Ministry for Economic Affairs (CMEA) in its effort to streamline non-tariff measures
(NTMs) on select food input commodities, namely sugar, salt, wheat flour, and milk, that affected the
competitiveness of Indonesia’s food products. EGSA found that each of the products have different
challenges due to the overlap in regulations set by different GOI agencies and to outdated
regulations, among others. CMEA will use the study’s result to motivate inter-agency coordination
to reduce the overlapping and excessive NTMs in food commodities. EGSA also supported CMEA to
find solutions to increase the efficiency and efficacy of the National Logistic System 2021-2024,
which was created in 2012 as a blueprint to achieve an efficient logistic system by 2025. EGSA
identified key drivers of efficient logistic systems in Indonesia and created a roadmap action plan for
effective application of the National Logistic System.

In this reporting period, EGSA exceeded some of its performance targets. EGSA conducted 30 joint
activities with the GOI; proposed 28 new regulations/methods to the GOI; engaged with 9 GOI
agencies; trained 182 people, 71 of which are women; and expended 375 days of staff and consultant
hours to promote microenterprise development. However, the mismatch between USAID’s
reporting period (ending September 30, 2021) and EGSA’s workplan period (ending October 31,
2021, to accommodate the project’s initial closing date) caused some performance indicators to
underachieve, as activities were not completed by September 30. By the end of the reporting period,
most of EGSA’s technical work has been completed and submitted for review to counterparts,
pending the GOI’s review and/or the availability for dissemination, workshop, or training. EGSA is
optimistic that activities will be completed in a timely manner and included in the next reporting
period.

EGSA hired 4 full-time staff and 65 short-term technical assistance (STTA) consultants to implement
activities within the EGSA’s two objectives. Despite the ongoing international travel restrictions,
EGSA was able to hire international talents who worked effectively through remote arrangements
with national experts. Lastly, EGSA received its project extension in July 2021, which extended the
project’s closing date from October 2021 to October 2022.
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ACTIVITY DESCRIPTION
Period of performance: November |, 2020-September 30, 202 |

The Economic Growth Support Activity (EGSA, or the Project), implemented by DevTech Systems,
Inc., aims to assist the U.S. Agency for International Development (USAID) to re-engage in economic
growth (EG) programming in Indonesia. Entering its third year, EGSA has successfully represented
USAID by engaging with the Government of Indonesia (GOI) on the EG sector through close
collaboration in strengthening the GOI’s capacity in effective tax collection, improving budget
execution, and improving the business-enabling environment (BEE). EGSA was originally planned to
be implemented over two years through October 2021, with the possibility of a one-year project
extension. In July 2021, USAID awarded the extension; therefore, EGSA will be implemented
through October 2022.

Technical activity is organized into three components, or program objectives, as follows:

Objective | enables evidence-based decision-making through ongoing analysis, research, and
assessments that link the U.S. Government’s (USG) objectives in its Indo-Pacific Strategy (IPS) and
Journey to Self-Reliance (J2SR) framework, along with the GOI’s development plan priorities. In
November 2020, USAID/Indonesia launched its Country Development Cooperation Strategy
(CDCS) 2020-2025, which reduces the requirements for EGSA under Objective | to provide analysis
to identify priority areas within EG for the CDCS. Consequently, since April 2021, all EGSA activities
support the public financial management (PFM) and BEE focus of Objectives Il and lll, respectively.

Objective Il improves the GOI’s technical capacity in tax collection, public expenditure management,
and financial accountability, with the goal of improved PFM systems and financial sustainability.
EGSA’s technical assistance advances the GOI’s fiscal reform agenda.

Objective Il strengthens the BEE for foreign and domestic businesses. EGSA’s assistance investigates
existing challenges facing the private sector, including the cost of doing business, accessing energy
and infrastructure, tax treatment, regulatory framework, and impediments to competitiveness and
growth.

Strategy. To achieve the objectives of the project, EGSA built on rigorous donor-and-demand mapping
exercises produced in project year (PY) | to identify potential engagement areas that would help
address identified economic issues and take advantage of potential growth opportunities. The team is
focusing on building traction for reform by deepening its assistance to strategic GOI agencies. In
formulating its work program, EGSA considered the GOI’s priorities, USG’s strategies, international
donor presence, and the potential of leveraging EGSA’s previous policy recommendations to
implementation. In parallel, EGSA moves to provide demand-driven support to its counterparts
whenever possible and necessary.

Outputs. EGSA made significant progress during the reporting period. Among other initiatives, EGSA:

I. Continued to produce bi-weekly economic monitoring to inform USAID and other USG
agencies on the impact of the COVID-19 pandemic to the Indonesian economy as well as to
monitor recent economic development at the national level and in USAID’s eight priority
provinces.

2. Completed a rapid assessment on blended financing in Indonesia to inform USAID
programming in the sector. The assessment provided basic information on blended financing
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in Indonesia and identified possible interventions to support development activities, key
stakeholders, and economic sectors or subsectors for potential USAID interventions.
Submitted to USAID a list of five project concepts recommended for USAID’s future
engagement in EG. These concepts took a programmatic approach to address concerns in
EG development, consistent with USAID/Indonesia’s current CDCS; are relatively large
($10-15 million); and are multi-annual.

Developed the first regional macroeconomic forecasting model for Bappenas and trained 35
Bappenas planners to use the model. Bappenas has launched the model, named the Sistem
Analisis dan Peramalan Ekonomi Makro (SAPER), to provincial planners from all over
Indonesia and initiated the establishment of the provincial forum for regional
macroeconomic development planning.

Delivered technical assistance on cost-benefit analysis (CBA) and produced a CBA manual
for conducting budget performance evaluation for the Ministry of Finance (MOF)
Directorate General (DG) Budget. The technical assistance also provided training for 30 DG
Budget staff. The DG Budget uses CBA as a tool for evaluating non-regular budget
performance methods and will integrate CBA into the MOF Regulation on evaluating budget
performance for ministries/agencies.

Assisted the MOF DG Budget’s Task Force for Budget Reform with rapid analysis on the
effectiveness of the government stimulus to micro, small, and medium enterprises (MSMEs)
in support of the National Economic Recovery (PEN) Program. EGSA’s analysis and policy
recommendations were well received, and MOF requested follow-up assistance to identify
MSME sectors with the highest probability to leverage government support for sector
growth.

Strengthened the capacity of 35 staff of the South Sulawesi’s Regional Revenue Agency
(Bapenda) to conduct policy assessment and revenue forecasting in an effort to strengthen
their revenue policy. Some recommendations from this activity have been implemented by
Bapenda South Sulawesi, namely recommendations related to paying local taxes and levies
more easily and strengthening the capacity of field tax assessors.

Produced an economic model to improve fiscal sustainability and debt risk analysis and
strengthen state budget (APBN) preparation. At the end of this reporting period, the model
and its manual were in the last stage of review by the MOF DG Budget and are expected to
be completed by November 2021.

Conducted a comprehensive review of fiscal decentralization implementation in Indonesia in
collaboration with the MOF Fiscal Policy Agency (FPA). This review is crucial to measure the
effectiveness of budget allocations and PFM policies during the two decades of fiscal
decentralization reform and will inform future policy formulation on intergovernmental fiscal
relations.

. Prepared tools to monitor the implementation of gender-responsive principles on the GOI

agencies’ budget and to measure their contribution in improving Indonesia’s Gender Gap
Index. The tools will inform the preparation of the Presidential Regulation on National
Strategy on Acceleration of Gender Mainstreaming in Indonesia, which is currently being
drafted by Bappenas.

. Updated the IndoTERM model, a large inter-regional Computable General Equilibrium

(CGE) model of Indonesia, to incorporate the latest input-output and Indonesia’s inter-
regional input-output (IRIO) database and establish scenario simulations to capture current
phenomena, such as the impact of the global pandemic to the domestic economy, and to
provide short-term and long-term policy analysis. The activity is expected to be completed
by the end of 2021.
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12. Conducted a study on the impact of the COVID-19 pandemic on saving and loan
cooperatives to inform the Ministry of Cooperatives’ and small and medium enterprises’
(SMEs’) policy formulation to support the survival of savings and loan cooperatives.

I3. Provided the Ministry of Cooperatives with regulatory impact assessment (RIA) training to
build its capacity to analyze current policy on MSMEs, evaluate the MSME program in
economic sectors affected by the COVID-19 pandemic, and analyze the National Economic
Recovery Program (PEN) managed by the Ministry.

[4. Built the capacity of national and sub-national Cooperative Overseers on assessing the
soundness of cooperative operation and cooperative credit risk management. Trainings were
delivered to 38 Cooperative Overseers, and the Ministry will replicate the trainings beyond
EGSA’s assistance.

I5. Conducted a study to support cooperative modernization. The study resulted in policy
recommendations for cooperatives to accelerate modernizing business operation practices
and adopting information technology (IT)-based tools and standards to support digital
transformation.

I6. Provided capacity building on the digital economy, access to finance, and business
development to 38 field facilitators at the Center of Integrated Business Service for MSMEs
(PLUT-UMKM) in East Java and South Sulawesi to enable them to effectively advise MSMEs
on how to participate in the digital economy.

I7. Conducted a series of public-private discussions (PPDs) on MSME participation in the
seaweed and fisheries supply chains in South Sulawesi. EGSA’s communication protocol and
policy recommendations will inform South Sulawesi’s Department of Cooperatives to
continue public-private consultation to optimize MSME participation in the sectors and
gather input for business-friendly policies in seaweed and fisheries.

I8. Designed the MSME individual data required for MSME business registration that is
comprehensive yet simple to complete, as MSMEs often could not complete their business
registration process due to complicated data requirements. EGSA combined the design data
activity with developing a roadmap to support national and local government readiness on
risk-based approach application for MSME registration and formalization.

19. Conducted a diagnostic of doing business-related services at the sub-national level, namely
registering a business and obtaining a construction permit, to inform GOI policy formulation
to improve Indonesia’s doing-business performance.

20. Completed an analysis and policy recommendations to support the Coordinating Ministry of
Economic Affairs (CMEA) to streamline non-tariff measures (NTMs) on input commodities
and improve the competitiveness of food products.

21. Conducted an analysis to support the CMEA’s policy formulation to accelerate implementing
the National Logistic System. EGSA has delivered a draft analysis and logistic optimization
model on select commodities for CMEA’s review. EGSA produced an additional policy brief,
as requested by CMEA, to highlight the various improvements needed in the National
Logistic System.

OVERVIEW OF PROGRESS ACHIEVED

This section summarizes the achievement and challenges to implementation across EGSA objectives
during PY?2. Each activity’s detailed progress against the workplan is presented in Annex |.

During this period, EGSA implemented two semi-annual workplans: the Second Semi-Annual
Workplan, which covers the period of October 2020—March 2021, and the Third Semi-Annual
Workplan, which covers the period of April-October 2021. The Third Semi-Annual Workplan was
designed to cover EGSA activities until the contractual end date of October 31, 2021, which includes
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project closure activities. As USAID announced the contract extension in July 2021, EGSA optimized
the remaining time in the Third Semi-Annual Workplan to strengthen its technical activities and
added a selected set of new high-impact activities. Therefore, the status of some EGSA interventions
and activities by the end of this reporting period are “in progress,” as they are planned to be
completed by October 31, 2021.

Similarly, the mismatch between EGSA’s planning period versus USAID’s reporting schedule also
affected the achievement of EGSA’s performance indicators, as the activities are incomplete at the
time of reporting and results can only be counted in the next reporting period. This Annual Report
presents achievements from the completed activities as well as progress to achieve results expected
from the Third Semi-Annual Workplan.

OBJECTIVE II: PFM

The work implemented under the PFM objective in this reporting period focused on: i) improving
budget planning and execution, ii) improving domestic revenue mobilization (DRM), iii) bettering
economic planning, and iv) improving GOI capacity for policy analysis. This will contribute to the
overall USAID Development Objective (DO) 2 on Inclusive Economic Growth Increased by laying
foundation to address challenges in planning and financing to support national economic recovery.

Figure |. PFM activities October 2020-September 202 |

e Implementation of FRA

Improving
budget * Implementation of CBA
planning and ¢ Review of two decades decentralization reform
execution  Research on gender-based budgeting
Improving GOI

capacity for
policy analysis

¢ Task force for budget policy on MSME

e Support to the development of the Regional
Macroeconomic Forecasting Model

e Update of the National Computable General
Equilibrium Model

Bettering
economic
planning

¢ Analysis of tax effectiveness at central and sub-
national levels

e Support to SNG's DRM effort

Improving DRM

The following are highlights from EGSA’s achievements under the PFM objective:
e Continued effective partnerships with the GOIl-leading agencies on PFM.

In this reporting period, EGSA continues its support and collaboration with the following
agencies:

I. MOF DG Budget: Directorate of Budget System, Directorate of State Budget
Preparation
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2. MOF Fiscal Policy Agency (FPA)
3. Bappenas Deputy Economy: Directorate of Macroeconomic and Statistical Analysis,
Directorate of State Finance and Monetary Analysis

The partnerships are reflected by counterparts’ acknowledgement, commitment, and buy-in
to EGSA’s initiatives.

EGSA’s support to the DG Budget’s Task Force for Budget Policy for the MSME stimulus
was acknowledged by DG Budget and Expert Staff to the Minister of Finance on
Government Expenditure for its quality research and policy recommendations, which set
EGSA apart from other donor-supported MOF-created task forces responding to challenges
presented by the COVID-19 pandemic. Meanwhile, MOF FPA shows its commitment and
collaboration in the production of the Review of Two Decades Fiscal Decentralization
Reform by conducting and funding several focus group discussions (FGDs) to review the
report by chapter and disseminate findings to greater GOI stakeholders for their input and
buy-in. Similarly, Bappenas also shows its collaboration and support to EGSA initiatives by
actively participating in economic model development and promoting collaboration with
high-level Bappenas officials.

o Strengthened MOF’s capacity in budget planning and evaluation through technical assistances
in CBA and FRA. After EGSA successfully delivered CBA training in September 2020, MOF
DG Budget requested follow-up assistance to implement the CBA principle to strengthen
budget evaluation. The capacity building on CBA was timely, as MOF leadership has
emphasized the concept of “value for money,” where public spending performance is
measured against its development objectives (DOs). The CBA provides an alternative for
DG Budget to evaluate budget performance, as MOF mostly relied on a qualitative method
for budget evaluation. EGSA provided DG Budget with a manual to conduct an evaluation of
non-routine program expenditures and hands-on training for 20 DG Budget staff (7 female
and |3 male participants) to conduct the evaluation. This activity was completed in February
2021. DG Budget informed EGSA that the usage of the CBA method will be incorporated
into the upcoming MOF regulation on budget evaluation.

EGSA introduced the FRA concept to DG Budget through a workshop in September 2020
to answer DG Budget’s need for a method to conduct sensitivity analysis of the state budget
(APBN). After the initial workshop, EGSA consulted with DG Budget to narrow down
specific FRA topics on which to focus. In March 2021, EGSA built the capacity of DG Budget
to anticipate and manage fiscal risks associated with debt and infrastructure financing, in
particular the expenditure in public-private partnership availability payment (PPP-AP). This
capacity building is highly relevant as government finances have been greatly affected by the
COVID-19 pandemic and the GOI has been borrowing funds to close the budget deficit.
However, this borrowing present risks to Indonesia’s short-, medium-, and long-term fiscal
sustainability. By September 30, EGSA experts had built an econometric model to simulate
fiscal risks from debt and were working on improving the user-friendly interface for the
model, preparing manuals for debt and infrastructure finance analysis, and preparing a
workshop for both topics. The economic model and manuals are scheduled for completion
by the end of October 2021, followed by a workshop in November 2021.

o Supported the National Economic Recovery Program through participation in the Task
Force for Budget Reform on MSME and raised the awareness of USAID programming to a
high-level MOF official. In September 2020, MOF initiated several task forces to provide
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rapid analysis and policy recommendations to respond to budget challenges presented by
COVID-19 and support the government’s effort to accelerate economic recovery. MOF
invited donor participation to support a specific topic, and EGSA committed to support the
budget analysis for the MSME stimulus. In January 2021, EGSA presented to the Expert Staff
to the Minister of Finance on Government Expenditure its first analysis that outlined the
impact of the COVID-19 pandemic to MSMEs, identified business sectors affected the most
by the pandemic, and assessed the effectiveness of PEN-funded stimulus for MSMEs. The
Expert Staff to the Minister of Finance then requested EGSA’s continuous assistance to
identify MSME sectors with the highest potential to leverage government support to sectoral
growth.

By the end of September 2021, EGSA has produced and presented a report on: (i) the
identification and mapping of obstacles in expanding the MSME supply chain before and
during the pandemic, (ii) an analysis of MSMEs’ participation in production and distribution
networks, and (iii) an analysis of forward and backward linkages of sectors in Indonesia’s
economy and the multiplier impacts in leading sectors in 33 provinces. The study and policy
recommendations were well received by DG Budget leadership and will inform budget
policy for the MSME stimulus to support economic recovery.

Strengthened GOl capacity for macroeconomic planning and forecasting. EGSA supported
Bappenas by developing two economic models to enhance policy and planning formulation at
the national and regional levels. EGSA delivered a regional macroeconomic forecasting
model called the SAPER in April 2021 and trained 30 Bappenas planners (12 female and 18
male) to use the model. SAPER fills the need for a reliable model that incorporates province-
specific economic characteristics to forecast the impact of shocks/interventions to regional
and national EG. In June 2021, Bappenas hosted a launch for SAPER that included the
Provincial Planning Agencies (Bappeda) from 34 provinces and initiated establishing a
Bappeda forum for regional macroeconomic development planning, which will ensure that
the model will be used at both regional and national levels.

EGSA also supported Bappenas to update the IndoTERM Computable General Equilibrium
(CGE) model and policy dashboard. GOl needed EGSA’s support to update the IndoTERM
database with Indonesia’s latest input-output table and the new IRIO database to enable the
model to analyze the inter-connection among regions and establish scenarios for long-term
policy analysis. By September 30, EGSA experts had presented the beta-version of
IndoTERM for Bappenas’ review. Bappenas then requested that the team add policy
simulations to analyze the impact of developing the new capital city. The updated IndoTERM
model will be completed by the end of October 2021, and hands-on training for Bappenas
planners will follow in December 2021.

Strengthened GOl capacity to review the effectiveness of the use of central government
funds to support effective service delivery at the local level. EGSA collaborates with MOF
FPA to review the implementation of fiscal decentralization since its inception in January
2001. The review systematically assesses the effectiveness of intergovernmental transfers to
improve local service delivery and achieve DOs, assesses the quality of fiscal management at
the sub-national level over time, identifies challenges and opportunities to strengthen the
sub-national governments’ (SNGs’) economic and fiscal self-reliance, and develops policy
recommendations for better fiscal decentralization policy in the future. EGSA conducts this
comprehensive review in close collaboration with the MOF FPA team, which facilitates data
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collection and input from greater GOI stakeholders relevant to fiscal decentralization and
raises awareness of USAID support to FPA leadership.

By September 30, the expert had completed the draft report. Currently, the draft is under
review by FPA leadership and expected to be finalized by October 31. The Review of Two
Decades of Fiscal Decentralization in Indonesia will become one of FPA’s key publications
this year and will be disseminated to GOI agencies and SNGs. FPA acknowledges that
EGSA’s contribution to produce a quality review of fiscal decentralization is one of the most
important reforms in Indonesia.

e Developed framework to evaluate the implementation of gender-responsive budgeting
(GRB) to improve Indonesia’s Gender Gap Index!. Bappenas is leading GOI’s effort to
ensure gender perspective is adopted into the budgetary process at all levels of government.
EGSA contributed to the GOI’s effort to improve gender equality by helping the GOI
develop tools to monitor the implementation of GRB within GOI agencies. Various
assessments showed that Indonesia has adequate regulatory framework on GRB and
identified good practices in several ministries, but the current system is inadequate in
monitoring and evaluating compliance, leading to less than the full implementation of these
good practices. Over time, improvements in ministries' compliance will lead to
improvements in gender equality and in the GOI's Gender Gap Index. EGSA also
coordinated with donors and non-governmental organizations (NGOs) operating in the
sector, such as UN Woman, the World Bank, and Pattiro, to benefit from their knowledge
on and experience in GRB implementation in Indonesia. By September 30, EGSA had
submitted the draft of the final report and monitoring tools for Bappenas’ review. In the
next reporting period, the project will finalize and disseminate the report after receiving
input from ministries and donors. The report will inform the Presidential Regulation on
Gender Mainstreaming, particularly improving the monitoring and evaluation to measure
spending to reduce gender gaps.

e Strengthened the SNGs’ capacity on revenue policy analysis. EGSA provided capacity
building to the South Sulawesi Bapenda to assess its own source revenue (OSR) policies,
forecast revenue collection, and facilitate an upcoming collaborative discussion with short-
and medium-term recommendations. This discussion will respond to declining local revenues
resulting from the pandemic-induced economic downturn and GOl policies to accelerate
local economic recovery. The capacity-building workshop was delivered to 30 Bapenda
South Sulawesi staff (12 female and 18 male) in April 2021. EGSA also provided rapid
assessment and policy recommendations to strengthen the management of South Sulawesi’s
OSR. Bapenda South Sulawesi, among others, have implemented some of these
recommendations through expanding payment gateways by applying the Quick Response

' The Gender Gap Index measures gender equality based on the relative gaps between women and men across four key areas: health,
education, economy, and politics. The value ranges between 0 (complete inequality) and | (complete equality). The Gender Gap Index is
published annually by the World Economic Forum (WEF) and is designed to capture the magnitude of gender-based disparities and track
progress over time. Indonesia ranks poorly on measures of gender equality. There is a high level of inequality, both measured by aggregate
index measures and individual indicators. It was ranked 101 out of 156 countries in the WEF Global Gender Gap Index in 2021.
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Code Indonesian Standard (QRIS) for payment of local taxes and fees, waiving late payment
penalties, and strengthening Bapenda’s human resources, especially enforcement agents and
bill collectors.

EGSA also approached the District of Lamongan in East Java in March 2021 to provide
similar support. While the discussion is ongoing, the District of Lamongan expressed its
interest in technical assistance for revenue policy review, revenue projection, and tax
administration; all will be implemented in the next reporting period.

Responding to Bappenas’ request to USAID for support in strengthening its capacity to conduct tax
analysis to inform national economic and fiscal planning, EGSA started an activity in August 2021
with Bappenas’ Directorate of State Finance and Monetary Analysis. This activity developed a model
to analyze the effectiveness of tax expenditures and measure their impact on medium- and long-term
EG, budget deficit, and debt stock. By September 30, EGSA had presented Bappenas an inception
report, workplan, and proposed methodology. This activity is scheduled for completion in January
2022 and expected to strengthen the GOI’s capacity in revenue policy and planning and improve the
quality of medium- and long-term planning due to the improved economic model.

OBJECTIVE Ill: BEE

The BEE objective programming reported in this Annual Report is a compilation of activities
performed under EGSA’s Objectives | (EG) and Ill (BEE). EG’s main objective was to inform CDCS
formulation; therefore, it was considered completed with the publication of USAID/Indonesia CDCS
in November 2020. Since then, EGSA streamlined its objectives to PFM and BEE as advised by
USAID’s Contracting Officer’s Representative (COR).

The activities performed under the EG and BEE objectives in the PY2 focused on: i) strengthening
MSME participation, ii) strengthening the cooperative, iii) improving ease of doing business, iv)
improving Indonesia’s competitiveness, and v) informing USAID programming in the EG sector.
EGSA designed the activities under the BEE objective to contribute to USAID’s DO 2 by improving
the development and implementation of market-friendly economic policy and regulatory reforms to
support private sector development.
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Figure 2. BEE activities October 2020-September 202 |
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The following are EGSA’s achievements for the EG and BEE objectives:

e Established effective partnerships with the GOI’s leading agencies on EG and BEE. In this
reporting period, EGSA continues its support and collaboration with the following agencies:

I. Ministry of Cooperatives and SMEs Deputy of Entrepreneurship, Deputy of
Cooperatives, Deputy of Micro Enterprises

2. CMEA Deputy of Trade and Industry Coordination: Assistant Deputy of Trade
Facilitation, Assistant Deputy of Development of Domestic Logistic

3. Bappenas Deputy of Economy: Directorate of Trade, Investment, and International
Economic Cooperation

4. Department of Cooperatives and SME of South Sulawesi Province

The partnerships are reflected by counterparts’ acknowledgement, commitment, and buy-in
to EGSA’s initiatives and recommendations.

EGSA’s continuous commitment to supporting the development of savings and loan
cooperatives has cultivated the Ministry of Cooperatives’ buy-in and acknowledgement of
opportunities to generate meaningful reform and capacity building for saving and loan
cooperatives in Indonesia. As the only donor-funded activity supporting the Ministry in this
sector, USAID’s support is visible to the Ministry’s leadership. EGSA’s policy
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recommendations were continuously solicited, well received, and followed-up with
additional requests for assistance to implement EGSA’s recommendations.

The activities with CMEA were scheduled to start in October 2020 but were delayed as
CMEA focused its attention on preparing and issuing the Law of Job Creation (Omnibus
Law). After the issuance of the law in early 2021, the Ministry started collaborating with
EGSA on trade and logistics analysis and showed commitment to the activities.

In addition, Bappenas’ request for support from USAID has driven the engagements on
consumer protection trade logistics. Similar to EGSA’s partnership with Bappenas on PFM,
the Bappenas counterpart for these activities was also deeply invested in technical
discussions.

The South Sulawesi Department of Cooperatives and SME has been responsive to EGSA’s
initiatives, such as surveys, consultations, or dissemination at the sub-national level. The head
of the South Sulawesi Department of Cooperatives expressed to EGSA that he appreciated
that EGSA studies consulted South Sulawesi savings and loan cooperatives as respondents, as
this will support the cooperatives’ goal of being heard by Ministry policymakers. The South
Sulawesi Department of Cooperatives also showed its commitment to EGSA activities by
contributing venue and transport costs for some EGSA events in Makassar.

Informed USAID programming in EG areas. EGSA identified and recommended EG areas
that align with the GOI’s priorities and USG’s policies in EG and that could benefit from
USAID support. In October 2020, EGSA submitted to USAID a list of five project concepts
recommended for USAID’s future engagement. EGSA derived these project concepts from
EGSA’s analysis on the gap between donor support and the GOI's demand as well from a
possible expansion of EGSA’s work beyond EGSA’s end date. These project concepts took a
programmatic approach to address concerns in EG development as outlined in
USAID/Indonesia’s current CDCS; concepts are multi-year long and in the size of $10-15
million.

EGSA also completed a rapid assessment of the blended finance environment in Indonesia to
inform USAID programming. The assessment provided basic information on blended finance
in Indonesia and identified possible interventions to support development activities, key
stakeholders, and economic sectors or subsectors for potential USAID interventions. The
study found that the absence of workable systems, business models, and soft infrastructure
(regulations, standards and procedures, and basic knowledge of blended finance), coupled
with a lack of feasible projects and programs, constrained implementing blended finance in
Indonesia to date. EGSA recommended that USAID consider thematic or regional, rather
than sectoral, interventions; the multifaceted nature of the financing sector allows for
narrowed, more specific activities and for cross-cutting activities involving several sectors.
USAID accepted the report in January 2021.

EGSA has been producing periodic updates informing USAID on the COVID-19 pandemic’s
impact on the Indonesian economy since April 2020. This monitoring focuses on the financial
sector, GOl finances, food security, MSME, industry, trade, and investment. The update also
monitors economic development in USAID’s eight priority provinces. In March 2021, EGSA
changed the frequency of publication from weekly to bi-weekly as advised by USAID COR.
In PY2, EGSA published 20 editions of the Weekly Economic Monitoring and 14 editions of

USAID.GOV EGSA ANNUAL REPORT FY 2021 | 10



the Bi-Weekly Economic Monitoring and distributed these to USAID and other USG
agencies.

e Strengthened the GOI's capacity to create an enabling environment for savings and loan
cooperatives to thrive. EGSA has been supporting the Ministry of Cooperatives with
capacity building, assessments, and policy recommendations to empower the Ministry in
supporting savings and loan cooperatives to play their role as private economic entities and
financing providers for private businesses. EGSA conducted an assessment on the impact of
the COVID-19 pandemic on savings and loan cooperative operations as the economic crisis
and mobility restrictions affected members’ savings and loan payments. The study identified
several key recommendations for the Ministry, including the need for: (i) a revolving fund
mechanism at the province/district level to support cooperatives’ liquidity in times of crisis;
(i) capacity building in financial planning and reporting for cooperatives’ staff and
management; (iii) a rating system to categorize cooperatives based on their financial and
management health; and (iv) modernization in some aspects of operations. EGSA delivered
these recommendations in February 2021, and the Ministry requested EGSA’s follow-up
assistance to implement these recommendations.

For the workplan period of April-October 2021, EGSA designed activities with the Ministry
of Cooperatives to implement the recommendations from the Cooperative Liquidity Study.
After a rapid assessment of Cooperative Overseers’ capacity at the national and sub-national
levels, EGSA found a mismatch between Overseers’ skills and background and the
competency needed to conduct effective cooperative oversight. EGSA designed two
trainings tailored for national and sub-national Overseers on assessing the soundness level of
the cooperatives’ operation as well as the cooperatives’ credit risks management. The
trainings covered risk management, cooperative finance, and loan management. EGSA
delivered the training to 20 Ministry Overseers (9 female and | | male) in August and 18
South Sulawesi Overseers (6 female and 12 male) in September 2021. The Ministry will use
EGSA’s training syllabus, modules, and tests to trained more Cooperative Overseers in the
future.

The Ministry also requested EGSA to assist developing policy supporting cooperative
modernization. EGSA gathered evidence and lessons learned from cooperatives who have
incorporated digitalization in different aspects of their operations, including member
registration, financial and operational reporting, and member meetings, among others. The
purpose of this research was to provide input for the Ministry’s policy formulation on
cooperatives’ modernization, while also contributing to the Ministry’s target of achieving 500
modernized cooperatives by 2024 (as mandated in the National Medium-Term Development
Plan [RPJMN] 2020-2024). EGSA completed and disseminated this study in May 2021.

Another activity complimented the Cooperative Modernization Study to promote the use of
IT-based operations for cooperatives. EGSA gathered evidence from cooperatives in DKI
Jakarta, West Java, Central Java, East Java, and South Sulawesi on their experiences using IT-
based solution as well as consulted with eight IT system providers on services available on
the market. This activity attracted the attention of the Financial Service Authority (OJK),
which also wants to promote IT-based solution for cooperatives as non-bank financial
institutions. By September 30, EGSA developed a set of tools to assess cooperatives’ needs
and readiness for IT solutions, and the Ministry is currently reviewing these tools. To
formalize EGSA’s collaborations with OJK and provide eligible cooperatives with IT
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solutions, EGSA also provided inputs to the Ministry of Cooperatives. This activity will be
completed by October 31, 2021.

Strengthened the GOI’s capacity to create an enabling environment to increase MSME
participation. Because the COVID-19 pandemic presented challenges to MSMEs’ survival, the
newly launched Job Creation Law (the Omnibus Law) presented new opportunities for
MSME growth. The Ministry of Cooperatives and SMEs requested EGSA to strengthen the
Ministry’s capacity to analyze current policy on MSMEs, evaluate MSME programs in
economic sectors affected by the pandemic, and analyze the National Economic Recovery
Program (PEN) it managed. To answer this request, EGSA delivered a regulatory impact
assessment (RIA) training in February 2021 to 20 staff (12 female and 8 male) to the
Ministry’s Deputy of Micro Enterprises. The Ministry then used the RIA technique to analyze
MSME-related policies and identified the Job Creation Law, specifically the implementation of
risk-based principles on business registration, as one of the policies with the highest impact
on MSME growth.

As a result of implementing RIA principles, the Ministry requested follow-up assistance to
inform the design of programs aimed at formalization and business licensing processes for
MSMEs based on their risk profiles. By consulting with MSMEs and SNG agencies relevant to
business registration, EGSA found that many micro and small businesses were unable to
complete their data profile as the information requested is too complicated; therefore, these
businesses could not complete their business registration submission. Based on stakeholder
input, EGSA designed a program that is simple enough to be completed with minimum
assistance, yet comprehensive enough to describe the business’ risk profile. EGSA also
develop a roadmap to assist MSMEs to scale up as well as to become formalized. On
September 20, the Ministry of Cooperatives organized FGDs to disseminate EGSA’s designs
to relevant GOI agencies. The Ministry of Investment had strong buy-in to adopt the
database structure concept into the Online Single Submission (OSS) system, while the
Central Bureau Statistics Indonesia, the Ministry of Industry, and Bappenas will utilize the
study’s result as reference.

EGSA also supported the Ministry of Cooperatives and SMEs to strengthen the capacity of
field facilitators at PLUT-UMKM to advise MSMEs to respond to challenges and
opportunities presented by the digital economy. EGSA has provided integrated support to
PLUT-UMKM of South Sulawesi and East Java through a series of activities including capacity
building, dialogues, and workshops. By September 30, EGSA had trained 38 PLUT-UMKM
facilitators (I | female and 27 male) in South Sulawesi and East Java on access to finance,
digital marketing, and MSME business development. EGSA also had and conducted three
public-private dialogues (PPDs) on business linkage and participation in the digital economy
as well as the application processes for a Halallicense and Food and Drug Administration
(BPOM) license. By October 30, EGSA will formally report on the capacity-building
program’s completion, present policy recommendations to strengthen PLUT-UMKM, and
deliver a syllabus and modules developed for this activity to the Ministry.

Aside from the Ministry of Cooperatives and SME, EGSA also worked directly with South
Sulawesi Province’s Department of Cooperatives and SMEs to develop PPDs to encourage
MSME participation in supply chains of South Sulawesi’s strategic industries, namely seaweed
and fisheries. By the end of September, EGSA had conducted three PPD events on seaweed
and fisheries supply chains. These were attended by business associations, cooperative
associations, MSMEs, and SNG agencies relevant to seaweed and fisheries sectors and gave
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policymakers insight on the challenges to and opportunities for MSME participation in both
sectors. By October 31, EGSA will conclude this activity with the fourth PPD event and
deliver communication protocols and policy recommendations to South Sulawesi’s
Department of Cooperatives.

e Contributed to policy formulation to improve doing business at the sub-national level. EGSA
assisted the Ministry of Cooperatives and SMEs to identify gaps in the implementation of the
GOlI’s ease of doing business reforms by observing the implementation of two doing
business indicators applicable at the SNG level: business registration and construction
permit. Following requests from the Ministry to focus on increasing village tourism
performance, EGSA selected food and beverage and accommodations in tourism as the
focus sectors. By September 30, EGSA had completed FGDs and in-depth interviews with
ministries, SNG officials, and MSMEs in the selected sectors from Surabaya, Malang (East
Java) and Makassar, Bantaeng (South Sulawesi) on the challenges, and opportunity of public
services related to doing business and progress toward licensing permit processes under the
newly integrated OSS system based on new Government Regulation No. 5 of 2021 on risk-
based licensing. Despite the recent issues surrounding the Ease of Doing Business report at
the World Bank, the reforms of Doing Business indicators are still important to improve the
business enabling environment. A diagnostic report for East Java and South Sulawesi on the
implementation gaps of business reform will be delivered for the Ministry’s review on
November 2, 2021.

e Contributed to policy formulation to improve trade competitiveness. EGSA supports the
CMEA to improve country trade competitiveness by supporting policy analysis on simplifying
NTMs and implementing the National Logistic System. By September 30, EGSA had
conducted empirical analysis and consulted private sectors and GOI agencies relevant to
tariff and non-tariff policies for sugar, salt, wheat flour, and milk as input commodities to the
food industry. By the end of October, EGSA will conduct a workshop to disseminate findings
and provide recommendations to strengthen coordination between the GOl institutions that
implement some aspects of NTMs, for example licensing procedures, notifications, health
standards, or the number of quotas.

EGSA supported CMEA in updating the roadmap and action plan of the National Logistics
System (Sislognas) to strengthen implementation. By September 30, EGSA had concluded
intensive consultations on the design of the roadmap and action plan as well as set up
baseline and targets to achieve for 2025, completed a case study using selected commodities
(shallot and banana) to determine the optimum logistic model between provinces, and
completed an analysis of regulatory reform on logistics. A final report containing the best
supply chain management practices and the mapping of regulatory and institutional
framework on the national logistics system will be disseminated by the end of October.

In July 2021, Bappenas requested USAID’s support on two urgent activities that will inform the
GOJI’s immediate policy formulation. The first is support to strengthen the National Strategy for
Consumer Protection. EGSA and Bappenas will explore the determinants of business actors’
compliance with consumer protection policy and the impact of such policy on business’
competitiveness. The findings will inform policy formulation in revising the Presidential Regulation
Number 50/2017 on Consumer Protection. This activity is scheduled for completion in February
2022. The second is an input to the GOI Annual Workplan (RKP) 2023 on strategies to improve
export logistics in Indonesia to support export performance. EGSA’s support will identify the
underlying factors and barriers affecting the efficiency and effectiveness of Indonesia’s export logistics
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and how they affect Indonesia’s export logistics’ costs; quantify the components of export logistics’
costs and develop a logistics barrier index for Indonesia, which can used to monitor Indonesia’s
export logistics performance; and quantify the impact of the identified logistic barriers on Indonesia’s
export performance. This activity is also scheduled for completion in February 2022.

CHALLENGES TO IMPLEMENTATION

EGSA experienced the following implementation challenges in this reporting period:

I. The GOTI’s shifted attention and priorities to respond to various development challenges
during this reporting period. CMEA’s focus on the issuance of the Job Creation Law (the
Omnibus Law) was one of the challenges to realizing previously agreed activities. After the
Law was passed in October 2020, strong public reactions to the Omnibus Law also kept
some ministries occupied, therefore delaying communications even further. EGSA
maintained informal communications with key persons in CMEA and was able to start
technical discussions on NTM and logistic activities in March 2021. Similarly, other GOI
agencies also experienced changes in priorities and budget allocation to support the National
Economic Recovery Program, which caused prolonged discussions in finalizing the scope of
EGSA activities to adjust to the new priorities.

2. Indonesia experienced an increasing number of COVID-19 cases in 2021 and imposed
several phases of strict mobility restrictions and limited community activities. This caused
the following disruptions:

e Delayed and rescheduled EGSA activities. Some GOI ministries have restricted face-
to-face events, causing delays to events implementation. EGSA considered delivering
a hybrid approach of online and in-person trainings/workshops in coordination with
counterparts, while maintaining compliance to health protocol. EGSA was able to
conduct some trainings and workshops scheduled for PY2 despite some delays and
rescheduled other workshop deliveries to after October 2021 as requested by the
counterparts.

o Affected health and well-being of EGSA staff, consultants, and counterparts. EGSA
experienced delays in implementing some activities, as experts and key counterparts
had contacted the virus and took time off for recovery and/or care for family.
Despite the disruption, EGSA’s technical team maintained implementation by putting
extra time and attention toward the affected activities while also monitoring the
health conditions of counterparts and consultants. EGSA mitigated this risk by
creating WhatsApp groups for each activity to maintain communication between
experts and counterparts, even when the person-in-charge was unavailable.

e Prolonged international travel restriction, which limited the ability of international
experts and home office staff to travel to Indonesia to support the implementation.
Despite this restriction, EGSA staff were able to engage with international talents
who managed to collaborate effectively despite the remote working arrangements.
EGSA also continued to receive full support from the home office in its
administrative and technical operations.

3. The GOl restructured ministries. The Ministry of Cooperatives and SMEs’ restructuring
affected the implementation of the cooperative modernization assessment, as EGSA had to
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engage with a new counterpart while maintaining relations with the previous officer. EGSA
experts and the Chief of Party (COP) continued engaging all counterparts within the
Ministry of Cooperatives and enabled them to agree on the study’s design and arrangement.
EGSA maintains good relationships with all counterparts within the Ministry and continued
to receive support and buy-in for EGSA initiatives.

4. Prospective sub-contractors had difficulties registering for USG’s System for Award
Management (SAM). In this reporting period, EGSA designed an activity to create a roadmap
for establishing an apex institution for savings and loan cooperatives. Given the complexity
of the activity, a sub-contractor was able to implement this roadmap. Of the four offerors
that responded to the Request for Proposal, only one has registered with SAM; however,
this offeror’s proposal did not meet EGSA’s technical requirements. The strongest offeror
was in the process of registering with SAM but had experienced a delay in completing one
step of the registration process due to the GOI’s clearance process backlog. As the offeror
was not able to register with SAM until the deadline, EGSA decided to change course from
procuring an organization to issuing a scope of work in order to access local and
international experts who could perform the activity. These changes were communicated to
the USAID COR and incorporated in the November 202 |-April 2022 Workplan, which
USAID approved in September 2021.

PERFORMANCE MONITORING

EGSA submitted the first EGSA Activity Monitoring, Evaluation, and Learning Plan (AMELP), which
USAID approved in December 2020. Since then, EGSA has submitted several updates to
performance indicators in the project workplan and progress reports, which were also approved.
Because EGSA reported the changes to performance indicators in separate documents, EGSA
developed an AMELP Amendment to compile all changes, which USAID approved on October |5,
2021. However, because the changes had been previously approved as part of EGSA’s various
reporting and planning documents, the revised AMELP is used in this report to document progress.

EGSA monitored progress in achieving its high- and task-level indicator activities through a
combination of 10 custom and one foreign assistance standard EG indicators. The results against
these performance indicators are provided in Table | on the EGSA performance indicators. The
monitoring period for EGSA AMELP are quarterly and annually, with targets set every year. EGSA
developed two semi-annual workplans for this reporting period: first, for October 2020—March 2021
and second, for April 202|-October 2021. Unlike the usual USAID activity workplan, the latter
workplan was extended to October to meet the planned EGSA completion date. Due to this
mismatch, most of EGSA’s activities under the current workplan period were not fully completed by
the end of the fiscal year. The unfinished activities resulted in underachievement against targets as
shown in the EGSA performance table below. Although not fully completed, EGSA is confident that
PY?2 targets will be counted and achieved by the next reporting period, considering technical
components have been completed and the backlog is mostly related to completing the final report
pending GOI review, delivering workshops and trainings to accommodate GOl schedules, and
adopting EGSA policy recommendations by the GOI.

KEY RESULTS ACHIEVED

Improving Indonesia’s Regulations and Institutional Capacity to Increase Economic Growth (High-
level indicators)
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EG cannot occur without enabling regulations and improving capacities at relevant institutions.
During the reporting period, the project conducted 24 joint activities with the GOI to address EG
issues and improve a total of 14 GOl institutions’ capacity at national and sub-national levels to
increase EG.

Joint activities are defined as collaborations with the GOI to hold workshops, trainings, and FGDs
and to conduct analysis; these show the GOI’'s commitment and buy-in to EGSA activities. All 24
joint activities in this period contribute to EGSA objectives on Strengthening PFM and Improving
Business Enabling Environment in Indonesia. The type of collaboration varies, among others are
hosting online events, providing venues for offline events.

The number of joint activities conducted by objective and key result is shown in Figure 3. In this
reporting period, EGSA exceed the annual target by |9 joint activities.

Figure 3. Joint activities by EGSA objective and key results

Improve trade competitiveness
Improving EODB

Strengthen Cooperatives

Strengthened MSMEs Participation
Improved GOI capacity on policy analysis
Better Economic Planning

Improved DRM

Improved Budget Planning and Execution

HBEE mPFM

EGSA provides technical assistance to |14 government institutions at national and sub-national levels,
leading to improved capacity in strengthening PFM and improving BEE in these areas. However, for
this period, EGSA’s achievement in this key result area is documented as two or 40 percent from
the target. EGSA’s underachieved in this indicator is because the tools, models, and/or
methodologies EGSA introduced to the 14 government institutions have not yet been used, while
improved capacity is measured by the improvement to address constraints in EG and the increased
ability to use approaches, processes, strategies, or methodologies introduced by EGSA.

Nonetheless, the EGSA team will keep monitoring and working with these institutions until project
completion to ensure EGSA-introduced tools are adopted and utilized.

Increased GOI Agencies’ Capacity in Improving Enabling Environment to Increase Indonesia’s
Economic Growth (Task-level indicators)

The Project proposed 28 models, methods, and/or procedures to GOl counterparts to strengthen
Indonesia’s EG through improvements on PFM and BEE. This achievement is beyond the project
annual target of eight.
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The procedures EGSA proposed are a combination of recommendations from studies or
assessments, model development, and revision on existing procedures and standards. For example,
procedures used recommendations from the Cooperatives Liquidity Study, the Gender Study, and
the CBA manual. The EGSA team presented the CBA manual to the MOF DG Budget, and DG
Budget used it to evaluate four ongoing government programs.

The Project engaged |19 government and non-government agencies and conducted nine assessments
on Indonesia’s EG over the reporting period. The number of agencies engaged was beyond the Year
2 target of eight. EGSA conducted nine assessments on Economic Growth, which also exceeds the
target of eight. The assessments completed in this reporting period are the Blended Finance Study,
Formalization and Micro and Small Enterprises in Indonesia: Insights from Women Entrepreneurs,
Indonesian Tax System from 30,000 Feet, Savings and Loan Cooperative Liquidity Study, Support to
Task Force for Budget Policy for MSME Phase |, Strengthening Local Revenue Policy in South
Sulawesi, Cooperative Modernization, Support to Task Force for Budget Policy for MSME Phase I,
and MSME Formalization. Some of EGSA’s assessments will be completed in October 2021 as
planned in the Workplan, therefore EGSA will have several completed assessments in the pipeline
for formal handover to GOl in the next reporting period.

The target for number of EG strategy-related recommendations delivered to USAID for this
reporting period is 8, and EGSA has delivered |3. The recommendations were embedded in these
outputs: the Blended Finance Study (5 recommendations), Ideas for Future USAID Engagement in EG
Sector (5 recommendations), and Formalization and Micro and Small Enterprises in Indonesia:
Insights from Women Entrepreneurs (3 recommendations). In the next reporting period, EGSA does
not expect to produce any result for this indicator due to a switch of the project focus from
conducting assessments to support USAID’s EG strategy development to responding to GOI needs
for economic growth as suggested by USAID COR.

To reduce known barriers to trade and trade-related investment, EGSA is working with CMEA on
developing policy recommendations to reduce overlapping NTMs in sugar, salt, and milk and
developing a roadmap action plan for Sislognas in 2025. However, at this stage, the Project is still
finalizing the recommendations and incorporating input from CMEA. Part of the un-met target is due
to EGSA’s workplan period, which ends on October 31, 2021. Therefore, achievements for this
indicator are still 0 despite of this year’s target of 2. Nevertheless, EGSA is optimistic it will meet the
target next quarter.

GOl Staff with Improved Knowledge of Indonesian Economic Growth (Task-level indicator 2.A)

During this reporting period, the project conducted eight trainings benefiting 182 people (39 percent
are women) from from Bappenas, the Ministry of Cooperatives and SMEs, PLUT — UMKM in South
Sulawesi and East Java, and the South Sulawesi Regional Revenue Office. Most trainings focused on
providing the government tools for improving policy analysis, oversight, DRM, and economic
forecasting. Training for PLUT-UMKM facilitators focused on equipping them with tools to increase
MSMEs to access finance, build better business strategies, and use digital marketing. After the
training, 99 trainees, or 69 percent, showed improved knowledge as evidenced through pre and post
tests. This percentage achievement is slightly lower than the target of 70 percent partly due to
challenges in holding effective training during the COVID |9 pandemic; most government offices are
closed, and the Project can only hold face-to-face training with limited participants.

“Achievement on improved private sector and GOI officials’ understanding of BEE best practices to
support EG” is pending completion of an EGSA survey. This survey will be sent to CMEA, MSMEs,
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and private sector/associations involved in EGSA’s NTM, Sislognas, business registration, and PPD
activities. Since activities are not fully completed until October 31, the survey has not yet been
conducted. EGSA will conduct the survey in December 2021 in two phases to cover all BEE
stakeholders: first, after receiving written acceptance on our recommendations on NTM and
Sislognas from CMEA (estimated on the first week of December); second, during the national
workshop on business registration with the Ministry of Cooperative and SMEs (planned for the
second week of December).

One foreign assistance standard indicator added in EGSA’s recent AMELP revision is “Number of
days of USG-funded technical assistance provided to support microenterprise development (EG.4.2—
5 financial-sector capacity).” For this indicator, the project will measure how EGSA’s technical
assistance contributed to the policy environment for micro and small enterprises. Consistent with
the indicator definition, the indicator will count the number of staff hours EGSA supplied in technical
assistance to reduce the national and local barriers to registering and operating micro/small
enterprises by improving the policies, laws, regulations, and institutions affecting these enterprises. In
this period, EGSA spent 375 days of consultant and project staff hours working on business
registration.
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Table |. Achievement of performance indicators in PY2

EGSA PERFORMANCE INDICATORS

HIGH-LEVEL INDICATORS

Improving Indonesia’s Regulations and Institutional Capacity to Increase Economic Growth

Targets
Indicator Measurement Unit
Baseline PYI PY2 PY3 Total
A S 2 | s 7 14
Number of joint activities Number of joint activities
conducted by EGSA and GOl to conducted by EGSA and GOI Achievements
address Indonesia’s EG issues
2 24 TBD TBD
'8 o o ) Targets
Improved GOI’s capacity in Number of institutions with
increasing EG improved internal processes/ 0 5 3 8
standards/expertise
Achievements
I 2 TBD TBD
TASK-LEVEL INDICATORS
Increased GOI Agencies’ Capacity in Improving Enabling Environment to Increase
Indonesia’s Economic Growth
Targets
Indicator Measurement Unit
Baseline PYI PY2 PY3 Total
LA ) 0 8 4 12
Number of new improvements to Number of new
GOl regulations/mechanisms regulations/standards/ Achievements
proposed by EGSA to strengthen methods/procedures proposed
Indonesia’s economic growth 0 28 TBD TBD
I.B
Targets
Number of GOI and non- Number of GOI agencies engaged aree
government agencies engaged and with/by EGSA 0 8 5 13
endorsed because of EGSA’s
assistance Achievements
4 19 TBD TBD
1.C
Targets
Number of assessment/studies Number of studies/ aree
conducted by EGSA on Indonesia’s | assessments/mapping/analytical 8 8 6 22
EG work conducted for and
delivered to USAID and/or GOI Achievements
8 9 TBD TBD
b Targets
0 8 0 8
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Number of EG strategy-related

Number of specific interventions

Achi ts
recommendations delivered to in the EG area recommended and chievemen
USAID proposed to USAID 0 12 13 TBD TBD
I.E
Targets
Number of improvements to Number of new arge
mechanisms/regulations to reduce regulations/standards/ 0 0 2 | 3
known barriers to trade and trade- | methods/procedures proposed
related investment proposed to and | and accepted Achievements
accepted by GOI
0 0 TBD TBD TBD
GOl Staff with Improved Knowledge of Indonesian Economic Growth
Targets
Indicator Measurement Unit
Baseline PYI PY2 PY3 Total
ZA e o . 0 2 8 3 I5
Number of activities Number of training activities
performed/conducted by EGSA to conducted Achievements
improve GOI’s capacity in
increasing EG 0 2 8 TBD TBD
2B Number of people trained (at
Targets
Number of GOI officials with least 30 percent should be aree
improved capacity in increasing women) 0 40/12 100/30 45/14 185/56
Indonesia’s EG due to USG support
Achievements
0 40/6 182/71 TBD TBD
Number of participants with Targets
improved knowledge (at least 70 8
percent of participants) 0 28 70 32 130
Achievements
0 39 99 TBD TBD
2.C
Targets
Improved private sector and GOI Percent change in private sector aree
officials’ understanding of BEE best and GOl officials’ knowledge of 0 0 70% 70% 130
practices to support EG BEE-related best practices
Achievements
0 0 TBD TBD TBD
2D
Targets
Number of days of USG-funded Number of days of technical aree
technical assistance provided to assistance provided in each 0 0 255 20 275
support microenterprise reporting period
development (EG.4.2-5 financial- Achievements
sector capacity)
0 0 375 TBD TBD
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STRATEGIC COMMUNICATION PLAN UPDATE

Throughout this reporting period, EGSA continued to broaden its outreach by producing and
distributing communication materials to enhance the Program’s presence and continue to improve
the way the Program communicates to its prominent stakeholders.

COMMUNICATION MATERIALS PRODUCED

EGSA followed-up activities by developing blurbs and success stories distributed as quick and
informative program updates. EGSA also ensured it used USAID branding and marking on all
outreach activities, namely FGDs, workshops, and trainings, conducted both as online and in-person
events.

In this period, EGSA produced and distributed the following communication materials:

e A new program fact sheet with an updated narrative to better suit the program’s latest
developments

e 24 blurbs for USAID publication

e Two success stories approved by USAID and published on DevTech Systems’ website

e Banners for workshops, trainings, and FGDs

e Virtual backgrounds for EGSA’s virtual events

e A certificate distributed to 148 participants of workshops and trainings

e Training kits, comprised of a tote bag and promotional items with USAID’s logo, distributed
to 375 event participants

e Reports and presentations with USAID’s logo submitted to GOI and private sector
stakeholders

MEDIA AND SOCIAL MEDIA MENTIONS

In this reporting period, 26 online articles posted on various sources, including news outlets and
government-owned channels, and 26 Facebook posts mentioned EGSA. Each social media post
mentioning the program was posted by a government official or a participant of the EGSA’s activities.
EGSA collected this information via an online-based web search to estimate the outreach of EGSA’s
activities implemented in PY2.

Table 2. Media mentions

DATE CHANNEL LINK

3 April 2021 Media channel: https://www.beritasatu.com/ekonomi/754907/kemenkop-dan-usaid-
beritasatu.com apresiasi-aplikasi-digikopin-memodernisasi-kotesebha-pp-polri

3 April 2021 Media channel: https://www.industry.co.id/read/83393/pemerintah-dan-usaid-
Industry.co.id apresiasi-start-up-digikopin-modernisasi-bisnis-kotesebha-pp-polri

4 April 2021 Media channel: https://www.tribunnews.com/techno/202 1/04/04/diapresiasi-
Tribunnews.com kemenkop-dan-usaid-start-up-digikopin-modernisasi-bisnis-koperasi-

ke-digital

7 April 2021 Media channel: https://radaraktual.com/63 149/modernisasi-bisnis-koperasi-ke-digital-
radaraktual.com kemenkop-ukm-dan-usaid-apresiasi-startup-digikopin.html

9 April 2021 Government channel: https://sulselonline.com/202 1/04/09/usaid-latih-bapenda-sulsel-
Sulselonline.com tingkatkan-pad/
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DATE CHANNEL

9 April 2021 Government channel:
Bappeda East Kalimantan

https://bappeda.kaltimprov.go.id/postingan/diskusi-pemanfaatan-

modal-peramalan-ekonomi-regional

15 April 2021 Government channel:
Regional Revenue Office
South Sulawesi

https://bapendasulsel.web.id/v1/202 1/04/09/usaid-latih-pejabat-

bapenda-sulsel/

29 May 2021 Media channel:
mediasionline.com

https://mediasionline.com/menkop-dan-ukm-transformasi-umkm-ke-

ekonomi-digital-jadi-keniscayaan/

18 June 2021 Government channel:
Bappeda East Kalimantan

https://bappeda.kaltimprov.go.id/postingan/diskusi-pemanfaatan-

modal-peramalan-ekonomi-regional

26 August 2021 Media channel: Antara
News

https://www.antaranews.com/berita/2353426/kemenkop-ukm-dan-

usaid-kerja-sama-perkuat-sdm-pengawas-koperasi

26 August 2021 Media channel: Yahoo
News

https://id.berita.yahoo.com/news/kemenkop-ukm-dan-usaid-kerja-

14480307 I .html?

26 August 2021 Media channel:

https://siapgrak.com/artikel/6xYQv |

SiapGrak.com
26 August 2021 Media channel: Yahoo https://id.berita.yahoo.com/kemenkop-ukm-dan-usaid-kerja-
News 14480307 I.html

26 August 2021 Media channel:
Mimbarumum.co.id

https://mimbarumum.co.id/kemenkop-ukm-dan-usaid-kerja-sama-

perkuat-sdm-pengawas-koperasi/

26 August 2021 Media channel: Line News

https://today.line.me/id/v2/article/6xYQv

27 August 2021 Media channel:
Wanitalndonesia.co

https://wanitaindonesia.co/page/54/

27 August 2021 Media channel: Lira News

https://liranews.com/tag/kemenkopukm-dan-usaid-egsa/

27 August 2021 Media channel:
Eksplore.co.id

https://www.eksplore.co.id/kolaborasi-denfan-usaid-egsa-kemenkop-
ukm-perkuat-sdm-pengawas-koperasi/

27 August 2021 Media channel:
pacitanmall.id

https://pacitanmall.id/tag/plut-kumkm-pacitan/

7 September Government channel: https://plutkabupatenmalang.business.site/posts/76779087065258973
2021 Malang District PLUT

Office
24 September Media channel: https://bogordaily.net/2021/09/kemenkopukm-perkuat-sdm-
2021 bogordaily.net aparatur-pengawas-koperasi-dan-sdm-koperasi-di-sulsel/
24 September Media channel: https://www.portonews.com/202 | /keuangan-dan-
2021 portonews.com portfolio/perdagangan-dan-jasa/peningkatan-kualitas-sdm-koperasi-
26 September Government channel: https://kemenkopukm.go.id/read/kolaborasi-kemenkopukm-dan-
2021 Ministry of Cooperatives usaid-egsa-perkuat-sdm-pengawas-koperasi

and SMEs
26 September Media channel: Madani https://www.madaninews.id/ | 5578/kemenkopukm-beri-pelatihan-
2021 News perkuat-sdm-koperasi-di-sulsel.html
26 September Media channel: https://bisniskumkm.com/kemenkop-ukm-dan-usaid-egsa-perkuat-
2021 BisnisKUMKM.com kapasitas-konsultan-plut-sulawesi-selatan/
27 September Government channel: http://kominfo.jatimprov.go.id/read/umum/egsa-usaid-gelar-forum-
2021 Communications and public-private-dialog-ekonomi-digital
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DATE CHANNEL LINK

Information Office, East
Java

CHALLENGES FOR EFFECTIVE COMMUNICATION OUTREACH AND DIRECTION FOR FUTURE
PROGRAM

The challenges faced in this reporting period are related to the restriction presented by the COVID-
19 pandemic. The strict mobility restriction and prolonged work-from-home policy limited the ability
to conduct events in person, meet story subjects, and take strong pictures and videos. Similar
mobility restriction affected and extended the production time of EGSA promotional materials, as
vendors operated at limited capacity and often did not stock enough materials for production.

For the next reporting period, EGSA will focus its communication efforts to produce materials based
on the impacts of past activities. The materials will feature the GOI’s adoptions of knowledge, skills,
and/or new methods as impacts of EGSA’s interventions. To accomplish this, EGSA will interview
past participants on how the implemented activities are impacting their government work today and
take supporting pictures. EGSA will develop the interviews’ content into various communication
materials, including short success stories, testimonial videos, and sound bites.

STORIES FROM EGSA ACTIVITIES

USAID EGSA Supports the Government of Indonesia’s Effort to Strengthen the Oversight of Savings
and Loan Cooperatives

In 2020, there were 126,000 cooperatives in operation in Indonesia, and 20,852 of them are savings
and loan cooperatives (Koperasi Simpan Pinjam/KSP). The KSPs provide financial services to its
members, including those who may not be considered bankable by the conventional banking
industry. Therefore, KSPs play an important role in providing access to finance for micro and small
businesses that may not have legal status and/or collateral to access conventional bank loans.

With increased complexity in business and institutional issues, the KSPs need to manage their credit
risks well. However, some KSPs in Indonesia are not adequately equipped, which resulted in funds
mismanagement and bankruptcy.

The responsibility of overseeing and ensuring the financial and institutional health of KSPs is shared
between the Ministry of Cooperatives and SMEs at the central government level and the
Department of Cooperatives at the sub-national level. The government appoints the Cooperatives
Oversight Functional Position (fabatan Fungsional Pengawas Koperasil)JFPK) for this important task.
Government officials holding the roles of Cooperative Overseers are mandated by Indonesian law to
obtain a certification of competence on cooperative oversight. However, during the past several
years, the National Professional Certification Agency (BNSP) has stopped providing this specific
course and certification for various reasons. As a result, today, most Cooperative Overseers are
working based on a template without having the analytical knowledge to better justify their work
processes.
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The Indonesian Ministry of Cooperatives and SMEs requested support from EGSA to overcome this
challenge. Through a needs assessment, EGSA found that not all Cooperative Overseers have the
required knowledge nor the certification to fulfil the requirements as JFPKs. Based on the needs
assessment, a review of regulations and current work practices, EGSA developed five standardized
competency-based training modules to be used by the Ministry to build the capacity and certify its
future cooperative supervisors. In collaboration, EGSA, the Ministry, and the Department of
Cooperatives of South Sulawesi Province developed the training modules.

In August and September 2021, USAID EGSA held two trainings for a total of 38 Cooperative
Overseers from central and sub-national governments. Participants were trained to assess the loan
risks, review the implementation of internal policies, and assess the quality of asset and
infrastructure management practices of KSPs. The knowledge obtained from the training will enable
the officers to assess the health of KSPs and devise recommendations to improve their operation.

The Ministry of Cooperatives and SMEs acknowledges that the cooperative oversight training
modules developed in collaboration with EGSA are a valuable legacy and commits to replicating the
training for other provinces in Indonesia. In its official press release, the Ministry states that the
collaboration between the Ministry of Cooperatives and EGSA has strengthened the capacity of
Cooperative Overseers in Indonesia.
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Snowballing Transfer of Capacity through Training of Trainers

MSMEs are an important pillar of the Indonesian economy. In 2019, Indonesia had an estimated 64.2
million MSMEs, which contributed 61 percent to the country’s gross domestic product. MSMEs also
contribute to the Indonesian economy by absorbing 97 percent of the total workforce and make up
60 percent of total investments in the country. The GOl is pushing hard to strengthen its capacity to
provide guidance and assistance to MSMEs to promote their growth and sustainability, especially
after the pandemic-induced economic crisis. One of government initiatives to support MSME
development is establishing a provincial-level Center for Integrated Services for MSMEs (PLUT-
UMKM), which provides free-of-charge training and assistance to thriving MSMEs. The government
hopes that establishing these centers will accelerate the improvement of MSMEs throughout the
country.

The GOl requested EGSA to
contribute to this effort. EGSA
partnered with the Ministry of
Cooperatives and SMEs and its
provincial-extended bodies to
formulate training modules that
would improve the capacity of
PLUT-UMKM trainers. The modules
were developed based on the needs
assessment by EGSA, the Ministry,
and the Departments of
Cooperatives of the South Sulawesi
and East Java provinces. EGSA
prepared modules on business
licensing, digital marketing, and
access to finance. These topics are relevant to the challenges and opportunities faced by MSMEs in
the pandemic era, as COVID-19-related mobility restrictions push MSMEs to participate in the digital
economy.
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Between August and September 2021, EGSA had successfully trained 40 PLUT-UMKM trainers from
the provinces of East Java and South Sulawesi. On average, each PLUT-UMKM trainer provides
training and assistance to 30—50 MSMEs per year. Therefore, strengthening the capacity of these
trainers will benefit hundreds of MSMEs for years to come. EGSA is continuing its support by
facilitating discussions between the government, MSMEs, and companies to promote business
linkages that will broaden the opportunities of EG in Indonesia.

PLUT-UMKM

Photos: Neng Wiwin for USAID EGSA

STAFFING

In this reporting period, EGSA hired 4 full-time staff to support project implementation. With the
resignation of BEE Expert Fararatri Widyadari in May 2021, EGSA hired Georgius Joseph Viandrito
as BEE Expert STTA in July 2021. With USAID approval, EGSA then hired Mr. Viandrito as key
personnel BEE Expert staff in August 2021.

Table 3. EGSA new staff hired in PY2

NO TITLE NAME DATE OF HIRE

| Finance and Administration Dewi Sekarsari January 4, 2021
Officer

2 Deputy COP Kusumastuti (Tuti) Soepardjo February 15, 2021

3 PFM Mid-Level Expert Rika Yustisia Hastanti April 1,2021

4 BEE Expert Georgius Joseph Viandrito August |, 2021

EGSA created ambitious workplans to accelerate project implementation, optimize support to GOI
counterparts, and efficiently move resources to produce quality output. For the workplan period of
October 2020-April 2021, EGSA planned 19 activities, and for the period of March 202|-October

2021, the Project planned |8 activities. To support the implementation of EGSA workplans, in this
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reporting period, EGSA hired 65 Short-Term Technical Advisors (STTAs) as technical experts,
discussants, moderators, and trainers. Below are the STTAs that contributed to EGSA’s activities.

Table 4. STTA hired in PY2

NO TITLE NAME ACTIVITY COUNTERPART
PFM
| Governance Advisor Adrianus Hendrawan Liaison between EGSA
and GOI PFM Agencies
2 Regional Arief Anshory Yusuf
Macroeconomist Team .
Leader Development of Regional
Macroeconomic Bappenas
) Forecasting Model
3 Regional Ahmad Komarulzaman
Macroeconomist Expert
4 CBA Expert Khoirunnurofik
5 CBA Expert Nur Kholis CBA Implementation MOF DG Budget
6 CBA Expert (Int’l) Kristen Schubert
7 Fiscal Decentralization Ferry Prasetyia
Team Leader
8 Mid-level Tengku M. Chalil Review of Two Decades MOF FPA
Decentralization Expert of Fiscal Decentralization
9 Junior Decentralization ~ Tiara Juniar Suwardi
Expert
10 DRM E t Khoiru Rusydi
xper ol Rusyd Strengthening DRM Bapenda South
Poli d Strat Sul i
¥ DRM Expert Hendi Subandi olicy and Strategy uawes!
12 Sr. MSME Expert Rini Radikun
13 MSME Research Nadira Asrifa Nasution
Assistant
14 Discussant: Aslichan Burhan Task Force for Budget
Microfinance Expert Reform on MSME | MOF DG Budget
15 Discussant: MSME Dewi Meisari Haryanti
Supply Chain Expert
16 Moderator Eusebius Pantja Pramudya
17 PPP-AP Expert M. Farman Izhar Fiscal Risk Analysis MOF DG Budget
18 Sr. CGE Expert (Int’l) Mark Horridge
19 CGEE Int’l Elizabeth Louise R
xpert (Int’l) izabeth Louise Roos Update of IndoTERM Bappenss
CGE Model
20 Sr. CGE Expert Arief Anshory Yusuf oce
21 IT SQL Expert Erlangga Bayu Setyawan
22 Sr. Industrial Economist ~ Poppy Ismalina Task Force for Budget
MOF DG Budget
. Reform on MSME 2
23 MSME Expert Nurul Indarti
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NO TITLE NAME ACTIVITY COUNTERPART
24 Sr. Gender Budget Janet Stotsky
Expert (Int'l) Gender Responsive Bappenas
Budgeting PP
25 Gender Expert Novita Anggraeni
26 Sr. Fiscal Policy Expert Artidiatun Adji
Tax Expenditure Analysis  Bappenas
27 Fiscal Policy Expert Nailul Huda
BEE
28 Blended Finance Expert =~ Raymond Bona Tua Blended Financing Study USAID
29 Sr. Cooperative Expert ~ Ahmad Subagyo
30 Discussant: I. Wayan Dipta
Cooperative Oversight
Expert
) . Cooperative Liquidity Ministry of
31 Discussant: Andy Arslan Junaidi Study Cooperatives and SMEs
Cooperative Finance
Expert
32 Discussant: Meliadi Sembiring
Cooperative
Modernization Expert
33 Regulatory Impact Roman Ladus
Trainer (Int’l)
34 Regulatory Impact Frida Rustiani . Ministry of
Trainer RIA Training Cooperatives and SMEs
35 Regulatory Impact Boedi Rheza
Trainer
36 Sr. Cooperative Expert ~ Ahmad Subagyo
37 Cooperative Research Alberta Cahya Pertiwi
Assistant
38 Discussant: Bagus Aryo
Microfinance Expert Cooperative Ministry of
Modernization Cooperatives and SMEs
39 Discussant: Regulatory Irsyad Muchtar
Expert
40 Discussant: Setyo Heriyanto
Entrepreneurship
Expert
41 Cooperative Bambang Wahyudiono Strengthening Ministry of
Governance Expert Cooperative Oversight Cooperatives and SMEs
42 MSME Empowerment Early Rachmawati
Team Leader
43 Access to Finance Neng Wiwin
Expert
e Strengthening PLUT- Ministry of
UMKM C ti d SME
44 MSME Business Arya Bagus coperatives an s
Development Expert
45 MSME Digital Marketing  Fianda Julyantoro
Expert
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NO TITLE NAME ACTIVITY COUNTERPART
46 Local MSME Expert Fahmi Tibyan
East Java
47 Local MSME Expert Siswan
South Sulawesi
48 MSME Supply Chain Boedi Julianto )
Expert PPD MSME Supply Chain ~ pouth Sulawes|
. . epartment of
in South Sulawesi Cooperatives and SMEs
49 MSME Assistant Dian Mayasari
50 MSME Business Climate  Dewi Meisari Haryanti
Expert o
Support to MSME Ministry of
F lizati C ti d SME
51 MSME Research Annisa Anastasya ormaization OOPETEENES 2h :
Assistant
52 BEE Expert East Java Boedi Rheza
. . Ministry of
SNG D B .
53 BEE Expert South Herman Suparman oing Business Cooperatives and SMEs
Sulawesi
54 Trade Economist Christina Ruth Elizabeth
Support for
Rationalizati f Non- CMEA
55 Regulatory Reform Catherine Setiawan T:rli‘f)fnlslvlazaas&?gso(NT?"rll)
Expert—Trade
56 Sr. Logistic Expert Kusmarsetyo
Support to Update the CMEA
57 Regulatory Reform Ariyo Bimmo Soedjono National Logistic System
Expert—Logistic
58 BEE Expert Georgius Joseph Overseeing the Support CMEA, Ministry of
Viandrito to Update the National Cooperatives and SMEs
Logistic System, Support
for Rationalization of
NTM, SNG Doing
Business
59 Sr. Export Logistic Jose Tongzhon
(Int’l) Streamlining Export Bappenas
Logistics PP
60 Export Logistic Expert Barli Suryanta
OTHER
61 MEL Specialist M. Aulia Rahman
62 MEL Specialist Edward Parulian
Hutabarat
63 Communication Expert  Rully Prasetya
64 Communication Expert =~ Muhammad
Karim Wirasaputra
65 Content Creator Sarah Sullivan Economic Monitoring
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ANNEX |. PROGRESS AGAINST THE WORKPLANS

Table 5. Progress against workplans

TITLE

PFM

COUNTERPART

DELIVERY ACCORDING

TO WORKPLAN

STATUS AS OF SEPTEMBER 30, 2021, AND
IDENTIFIED PROBLEM

October 2020—March 2021

A High-Level Review of Tax System in Indonesia Internal July 2020 Completed. Report delivered to USAID in October
2020

Support for MOF TF-MSME - | MOF DG Budget April 2021 Completed. Report delivered in February 2021

Regional Macroeconomic Forecasting Model Bappenas March 2021 Completed. Training delivered on April 22-23, 2021

Follow Up CBA Application MOF DG Budget March 2021 Completed. Training and manual delivered on March
2021

Follow Up FRA Application MOF DG Budget March 2021 Carried over to the next workplan period. This period
focused on ensuring buy-in from counterpart

Strengthening DRM: Engagement with DG Tax - Canceled. No buy-in from MOF DG Tax, no response
to numerous requests for meetings

DRM Support to SNG Bapenda South Sulawesi March 2021 Completed. Training delivered on April 7-9, 2021

Review Two Decades Fiscal Decentralization Reform MOF FPA March 2021 Ongoing, work carried over to the next workplan
period as MOF FPA requested expanded analysis

Updating CGE Model Bappenas September 2021 Postponed to the next workplan period as Statistics
Indonesia delayed the publication of the input-output
table needed to update the CGE model

April-October 2021

Capacity Building on the Follow Up of FRA Application MOF DG Budget September 2021 Expected completion revised to October 2021 in the

Quarter 3 FY 2021 Progress Report. By end of
September, economic model had been presented for
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DELIVERY ACCORDING STATUS AS OF SEPTEMBER 30, 2021, AND

TITLE COUNTERPART TO WORKPLAN IDENTIFIED PROBLEM

MOF review. Training will be conducted in November
2021 to adjust to MOF schedule

Review Two Decades Fiscal Decentralization Reform MOF FPA May 2021 Expected completion revised to August 2021 in the
Quarter 3 FY 2021 Report. By the end of August, EGSA
had submitted draft report to MOF FPA. The report is
under review and expected to be completed by the end
of October. Book launch event is expected by
December 2021 to adjust to MOF schedule, which will
be attended by MOF high-level officials

Gender-Informed Budgeting Bappenas September 2021 Report had been submitted by the end of September.
Bappenas requested time extension to incorporate
inputs from other GOI agencies. Expected report
finalization by the end of October. Workshop is
planned in November 2021 to adjust to Bappenas’
schedule

Tax Expenditure Effectiveness Bappenas September 2021 Expected completion adjusted to October in the
Quarter 3 FY 2021 Progress Report. By end of
September, EGSA had presented inception report to
Bappenas, who requested the expansion of scope of
work. Completion of activity is estimated in January
2022 to accommodate the expanded scope

Updating CGE model Bappenas September 2021 Expected completion adjusted to October in the
Quarter 3 FY 2021 Progress Report. By the end of
September, EGSA had completed the beta model for
Bappenas review. Workshop will be held in November
2021 to adjust to Bappenas’ schedule

PPD DRM - Canceled

Strengthening PFM at Ministry - Canceled

MOF MSME Task Force - Il MOF DG Budget September 2021 Completed. By the end of September, EGSA had
presented the final report to the Task Force
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DELIVERY ACCORDING

STATUS AS OF SEPTEMBER 30, 2021, AND

TITEE COUNTERFART TO WORKPLAN IDENTIFIED PROBLEM

BEE

October 2020-March 2021

Rapid Research on Blended Finance in Indonesia October 2020 Completed. Report was submitted to USAID in
December 2020

Assessment on the Impact of COVID-19 on Savings and Ministry of Cooperatives March 2021 Completed. The workshop to deliver the results of the

Loan Cooperatives’ Liquidity and SMEs study was conducted on November 17, 2020

Support to Cooperative Modernization Ministry of Cooperatives March 2021 Completed. Report was submitted to the Ministry in

and SMEs April 2021 and workshop was conducted in April 2021
Regulatory Impact Assessment (RIA) Training Ministry of Cooperatives March 2021 Completed. Training delivered February 3-5, 2021
and SMEs

Support to the National Logistic Ecosystem (NLE) CMEA March 2021 Carried over to the next workplan period as CMEA
was focused on issuance of the Job Creation Law

Support Rationalization of International Trade Restrictions CMEA March 2021 Carried over to the next workplan period as CMEA

and Prohibitions was focused on issuance of the Job Creation Law

Support to Development of Strategy for Mapping Regional Ministry of Investment March 2021 Canceled. BKPM decided not to pursue this initiative

Investment Potentials (BKPM) despite its initial interest

Desk Study on Ease of Doing Business (EoDB) November 2020 Canceled following COR advice to pursue
implementation

Support on EoDB Reform CMEA March 2021 Canceled. No buy-in from GOI despite efforts to
engage with various agencies relevant to doing-business
indicators

April-October 2021

Strengthening the Capacity of PLUT-UMKM Ministry of Cooperatives September 2021 Expected completion adjusted to October in the

and SMEs

Quarter 3 FY 2021 Progress Report. By end of
September, EGSA had delivered trainings and PPDs.
Completion report to the Ministry is expected by the
end of October
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TITLE COUNTERPART

DELIVERY ACCORDING

STATUS AS OF SEPTEMBER 30, 2021, AND

TO WORKPLAN IDENTIFIED PROBLEM
PPD on Strategic MSME Product Supply Chains in South Department of August 2021 Expected completion adjusted to October in the
Sulawesi Cooperatives and SMEs Quarter 3 FY 2021 Progress Report. By end of
South Sulawesi September, EGSA had conducted three PPDs. The last
PPD will be conducted in October, and report will be
finalized by the end of October
Development of Roadmap to Apex Institution Ministry of Cooperatives September 2021 Carried over to the next workplan period. EGSA
and SMEs modified the method of implementation from sub-
contracting to individual consultants and adjusted the
scope of work in the next workplan
Strengthening Cooperative Oversight Ministry of Cooperatives August 2021 Expected completion adjusted to September in the
and SMEs Quarter 3 FY 2021 Progress Report. Completed.
Trainings delivered August 23-25 for national
Overseers and September 8—10 for SNG Overseers
Promoting IT-Based Operation for Cooperatives Ministry of Cooperatives August 2021 Expected completion adjusted to September in the
and SMEs Quarter 3 FY 2021 Progress Report. By September,
experts had submitted draft report for Ministry review
Improved Business Registration in South Sulawesi and East Ministry of Cooperatives September 2021 Expected completion adjusted to October in the
Java and SMEs Quarter 3 FY 2021 Progress Report. By September,
experts were finalizing the report, which will be
submitted for review by the end of October
Rationalization of NTMs CMEA September 2021 Expected completion adjusted to October in the
Quarter 3 FY 2021 Progress Report. By September,
experts were finalizing the report, which will be
submitted for review by the end of October
Updating the National Logistics System Action Plan CMEA September 2021 Expected completion adjusted to October in the
Quarter 3 FY 2021 Progress Report. By September,
experts were finalizing the report, which will be
submitted for review by the end of October
Strengthening Business Environment for Foreign Direct August 2021 Canceled
Investment (FDI)
MSME Formalization (added in the Quarter 3 FY 2021 Ministry of Cooperatives October 2021 Findings and policy recommendations presented in

Progress Report) and SMEs

September. Experts are finalizing report to incorporate
input from stakeholders
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ANNEX 2. ACTIVITY LOCATION INFORMATION

Table 6. Activity location

NO  ACTIVITY TIME PROVINCE CITY/DISTRICT NOTE
PFM
| CBA March 2021 West Java Bogor Location of the workshop
2 Strengthening SNG April 2021 South Sulawesi Makassar Location of the workshop
Revenue Policy
3 Regional April 2021 West Java Bandung Location of the training
Macroeconomic
Forecasting Model
BEE
| Cooperative Liquidity =~ October 2020 East Java Pacitan Location of respondents
Study
2 Cooperative Liquidity =~ October 2020 South Sulawesi Bulukumba Location of respondents
Study
3 Cooperative Liquidity =~ November 2020  Central Java Semarang Location of the workshop
Study
4 Regulatory Impact February 2021 West Java Bogor Location of the training
Assessment (RIA)
Training
5 Cooperative April 2021 East Java Kediri Location of the FGD to
Modernization Study collect data
6 Cooperative April 2021 South Sulawesi Makassar Location of the FGD to
Modernization Study collect data
7 Cooperative April 2021 West Java Bogor Location of the workshop
Modernization Study
8 Cooperative August 2021 West Java Bogor Location of the training
Oversight
9 MSME Formalization August 2021 South Sulawesi Makassar Location of the FGD to
collect data
10 Strengthening PLUT- August 2021 South Sulawesi Makassar Location of the training
UMKM
Il Strengthening PLUT- August 2021 South Sulawesi Makassar Location of the beneficiary
UMKM of capacity building
12 MSME Formalization September 2021 West Java Bogor Location of the FGD
13 Strengthening PLUT- September 2021 East Java Batu Location of the training
UMKM
14 Cooperative September 2021 South Sulawesi Makassar Location of the training
Oversight
15 Cooperative September 2021 South Sulawesi Makassar Location of the beneficiary
Oversight of capacity building
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Table 7. Activity Location: GIS Template

IMPLEMENTING
MECHANISM/

TASK AWARD NUMBER END

DATE

NATION
WIDE

LOCATION PROVINCE DISTRICT  SITE LONGITU  LATITU-

VISIT DE DE

PRECI-
SION

IMPLE-
MENTING

START
DATE

ACTIVITY

PARTNER

CODE

Economic 720487 19F00006  7200AA18D00010  DevTech 09/28/20  10/01/20 No Pacitan JAWA Kabupaten  No 111.09969  -8.19556
Growth Support Systems, Inc TIMUR Pacitan
Activity
Economic 72048719F00006  7200AA18D00010  DevTech 10/12/20  10/15/20 No Bulukumba SULAWESI  Kabupaten  No 120.20511 -5.43293
Growth Support Systems, Inc SELATAN Bulukumba
Activity
Economic 72048719F00006  7200AAI18D00010  DevTech 117177120 11/17/20 No Semarang JAWA Kota No 110.41666 -6.96666
Growth Support Systems, Inc TENGAH Semarang
Activity
Economic 72048719F00006  7200AA18D00010  DevTech 2/3/21 2/5/21 No Bogor JAWA Kota Bogor No 106.80604  -6.59715
Growth Support Systems, Inc BARAT
Activity
Economic 72048719F00006  7200AAI18D00010  DevTech 3/25/21 3/26/21 No Bogor JAWA Kota Bogor No 106.80604 -6.59715
Growth Support Systems, Inc BARAT
Activity
Economic 72048719F00006  7200AA18D00010  DevTech 4/5/21 4/6/21 No Kediri JAWA Kota Kediri  No 11201186  -7.82284
Growth Support Systems, Inc TIMUR
Activity
Economic 72048719F00006  7200AA18D00010  DevTech 4/7/21 4/9/21 No Makassar SULAWES|  Kota No 119.43273 -5.14767
Growth Support Systems, Inc SELATAN Makassar
Activity
Economic 72048719F00006  7200AA18D000I0  DevTech 4/9/21 4/10/21 No Makassar SULAWESI  Kota No 119.43273 -5.14767
Growth Support Systems, Inc SELATAN Makassar
Activity
Economic 72048719F00006  7200AA18D00010  DevTech 4/22/21 4/23/21 No Bandung JAWA Kota No 107.61912  -6.91746
Growth Support Systems, Inc BARAT Bandung
Activity
Economic 72048719F00006  7200AA18D000I0  DevTech 4/30/21 4/30/21 No Bogor JAWA Kota Bogor No 106.80604 -6.59715
Growth Support Systems, Inc BARAT
Activity
Economic 72048719F00006  7200AA18D00010  DevTech 4/9/21 5/31/21 No Makassar SULAWES|  Kota No 119.43273 -5.14767
Growth Support Systems, Inc SELATAN Makassar
Activity

35 | EGSA ANNUAL REPORT FY 2021 USAID.GOV



IMPLEMENTING

MECHANISM/
ACTIVITY

AWARD NUMBER

IMPLE-
MENTING
PARTNER

END
DATE

NATION
WIDE

LOCATION

PROVINCE

DISTRICT

SITE
VISIT

LONGITU
DE

LATITU-
DE

PRECI-
SION
CODE

Economic 72048719F00006  7200AA18D00010  DevTech 8/23/21 8/25/21 No Bogor JAWA Kota Bogor No 106.80604  -6.59715
Growth Support Systems, Inc BARAT

Activity

Economic 72048719F00006  7200AA18D00010  DevTech 8/26/21 8/26/21 No Makassar SULAWES|  Kota No 11943273  -5.14767
Growth Support Systems, Inc SELATAN Makassar

Activity

Economic 72048719F00006  7200AA18D00010  DevTech 8/26/21 913121 No Makassar SULAWES|  Kota No 11943273  -5.14767
Growth Support Systems, Inc SELATAN Makassar

Activity

Economic 72048719F00006  7200AA18D00010  DevTech 9/6/21 917121 No Batu JAWA Kota Batu No 112.52390  -7.86710
Growth Support Systems, Inc TIMUR

Activity

Economic 72048719F00006  7200AAI18D00010  DevTech 9/20/21 9/20/21 No Bogor JAWA Kota Bogor No 106.80604 -6.59715
Growth Support Systems, Inc BARAT

Activity
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